
WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Rich Zucco, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.:  ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF:_____9/15 to 9/20/14 ___________

MON TUE WED THU FRI SAT SUN

<------------------------------------------------>

<--------------------------->

<------------------------------------------------>

Paving Top on Elm, Foster, Rodney <--------------------------->

<------>

<---------------->

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.

TRAFFIC DELAYS AND ROAD CLOSURES SHOULD BE EXPECTED

Fine Grading of Mudge, Elm, Maple & School Streets

Paving of Elm, Mudge, School, & Maple - exact days are to be determined

Sawcutting Driveways and Paving on Foster, Rodney, & Elm

Remove Sawcut Areas on Foster, Rodney, & Elm Streets

DESCRIPTION OF WORK

Continue Excavating & Installing Conduits and Light Bases 


